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Engineering Manager: Gary Franzen
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AKSAS: 67417

Manager: fiv.jrxmly 0.4 ,
Fed Proj#: HHE-0913(5}

Manager FFY Summary Report
Status: CONSTRUCTION

08/31/2008 04:09 PM
Project 1D:48290

Name: POW HYDABURG HWY CURVE Manager: FRANZEN, GARY R
DELINEATION Construction Manager: :
Remarks: ATP Type ATP DATE
PE through Final PSE 12/26/2007
CA Construct 09/04/2008
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 22.5 2 26-Dec-2007 25.0 0.0
4 122.9 4 04-Sep-2008 136.6 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 24,956.00 19,701.36 0.00 0.00 5,254.64
4 136,598.73 12,476.01 9,624.33 17,604.45 106,518.27
Totals 161,554.73 32,177.37 9,624.33 17,604.45 111,772.91
Scope Date Scope Text
15-Nov-2007 Install delineators on three curves on road segments of Hydaburg Highway.

Progress Date

Provide drivers with reflective delineators to show the location of the curves.

6/4/08: Install delineators on curves and road segments of Hydaburg Hwy: MP
0.68-1.18, MP 6.91-7.77, MP 8.41-9.46, MP 12.26-16.30, MP 17.6-18.18, and MP 10.78-
21.19.

06/12/2008: REVISED SCOPE - Delineators will be placed in the following areas
Milepoint (MP) 0.68-1.18; MP 6.91-7.77; MP 8.41-9.46; MP 12.26-16.30 ; MP 17.6-
18.18; MP 20.78-21.19 on Hydaburg Highway on Prince of Whales Island. 7.44 miles
in total.

Progress Text

12-Jan-2009

Has phase 4 funding. have a approved public interest finding to Construct using
force account. Project has been handed over to Maintenance

Environmental Information

Contact MCLEQD, AMY NICOLE Document Pce

Progress Date

Expected:05-Jun-2008 Approved 05-Jun-2008

Environmental Progress Text

01-Jui-2008

PCE “¢" list complete and sent to FHWA June 5, 2008. Not applicable to ACMP
CPQ review. Project applicable fo 2006 agreement between FHWA & SHPO for
“program undertakings with no potential to affect” cultural resources and historic
properties.




Manager ffy.jrxmi v 0.4 Manager FFY Summary ?Regjcﬁ 08/31/2009 04:08 PM

AKSAS: 67418 Fed Proj # HHE-0005(627) Status: CONSTRUCTION Project ID:48166
Name:  SEA REGION TRAFFIC SIGNAL , Manager: FRANZEN, GARY R
PEDESTRIAN IMPROVEMENTS Construction Manager:
Remarks: ATP Type ATP DATE
PE through Final PSE 11/20/2007
CA Construct 07/02/2008

CA Final PSE to Award 07/02/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 58.3 2 20-Nov-2007 64.7 0.0
4 215.1 4 02-Jul-2008 239.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 64,774.00 46,781.13 0.00 0.00 17,992.87
4 239,041.00 41,403.99 0.00 7,600.30 190,036.71
Totals 303,815.00 88,185.12 .00 7,600.30 208,029.58
Scope Date Scope Text
31-0c¢t-2007 Place countdown pedestrian signal heads at thirteen traffic signal intersections in

Juneau, Ketchikan, and Sitka that currently do not have them. Piezoelectric
pedestrian push buttons with auditory and visual feedback would be installed at
the intersections.

Progress Date Progress Text

02-Jan-2009 RFP out and will close January 10, 2009. We expect an order placed by the end of
January for delivery by April 2009. Project Design is closed. Sent email to D.
Smith to close project. Can be deleted from Design status book




Manager_ffy.jrxmi v 0.4 , Manager FFY Summary Report 08/31/2009 04:03 PA

AKSAS: 67489 Fed Proj#. STP-0005(6286) Status: CONSTRUCTION Project 1D:48066:

Name: SEA REGION FFY08 NON-NHS .- Manager: FRANZEN, GARY R
PAVEMENT MARKINGS ‘ Construction Manager:

Remarks: ATP Type ATP DATE

PE through Final PSE 11/20/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 4.5 2 20-Nov-2007 5.0 0.0
4 68.4 4 11-Feb-2008 75.2 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 5,000.00 4,712.94 0.00 0.00 287.06
4 75,170.00 64,320.11 0.00 0.00 10,849.89
Totals 80,170.00 69,033.05 .00 .00 11,136.95
Estimated Advertising Date:  02/27/2008
Scope Date Scope Text
22-Oct-2007 Provide all labor, solvent, equipment, traffic control devices, and incidental

supplies required to place painted traffic markings on all existing state maintained
roads in Hoonah, Angoon, and Kake.

Progress Date Progress Text
12-Jan-2009 Hoonah and Angoon work is completed. Kake is complete. Project is ready for
closeout.




Manager fiyjrxmi v 0.4 Manager FFY Summary Repoit 08/31/200904:0

AKEAS: 67606 Fed'Pro} #: 3-02-0200-056-2006 Status: CONSTRUCTION Project ID:44051
Name: FFY06 SEAREGION AIRPORTS Manager; FRANZEN, GARY R
SURFACE MAINTENANCE Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 373,515.00 373,459.18 0.00 0.00 55.82

Totals 373,515.00 373,459.18 .00 .00 55.82

Scope Date Scope Text

22-Aug-2006 Hardstand repair at Ketchikan Airport ($75,000) and at Petersburg Airport
($90,000). Pavement markings maintenance at Petersburg Airport ($26,500).
Safety area downed tree removal at Yakutat Airport ($75,000). Safety area tree
obstruction removal at Gustavus Airport ($25,000). Pavement marking
maintenance at Hoonah Airport ($15,000).

Progress Date Progress Text

12-Jan-2009 Petersburg pavement markings competed summer 2008. Gustavus obstruction
tree removal completed. Gustavus brush cutting completed. Yakutat tree removal
completed spring and summer 2008.

Problem Date Problem Text

25-Jul-2007 FAA has withdrawn approval for Ketchikan and Petersburg hardstand work.




Manager_ffy jrxml v 0.4 Manager FFY Summary Report 08/31/2009 04:09 PM

AKSAS: 67784 Fed Proj.#: NHwQGDS(G?:ﬂ Status: CONSTRUCTION Project 1D 48746
Name: SEA REGION FFY08 PAVEMENT , Manager: FRANZEN, GARY.R
REHABILITATION Construction Manager: L
Remarks: ATP Type ATP DATE
PE through Final PSE 02/22/2008
CA Construct 04/2512008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 13.6 2 22-Feb-2008 15.0 0.0
4 1,142.4 4 25-Apr-2008 1,256.5 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 15,000.00 14,949.72 0.00 0.00 50.28
4 1,355,750.00 1,344,289.58 0.00 0.00 11,460.42
Totals 1,370,750.00 1,359,239.30 .00 .00 11,510.70
Scope Date Scope Text
28-Jan-2008 Hydaburg Hwy: Rip and patch failed areas and E-chip MP 11.35 to MP 21,

including brushing and ditching. North Tongass Hwy: Ditching MP 13 - MP 16.17
as Phase 1 for chip seal next year phase 2; re:establish two turnouts at MP 13 &
MP 14 by building up and reshaping. Knudson Cove Rd: rip and reshape and
place new B&E chip seal MP 0 - MP 0.64. Revilla Rd: Brush and E-chip MP 0 - MP

2.73.
Progress Date Progress Text
12-Jan-2009 Work completed Hydaburg Highway, POW and Revilla Road and Knudson Cove

Road in Ketchikan. Project is ready for closeout.




AKSAS: 67861 Fed Proj #: : i Status: CONSTRUCTION Project |D:40896

Manager. fiy.joamiv 0.4 ‘ Manager FFY Summary Report ~ 08/31/2009 04:09 PM

Name: SGY FYO6 DRAINAGE REPAIR : : Manager: FRANZEN, GARY R
Construction Manager:
Remarks:
Obligations (amount in thousands of doliars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 43,909.33 26,682.24 0.00 0.00 17,227.09
Totals 43,909.33 26,682.24 .00 .00 17,227.09
Scope Date Scope Text
25-Jul-2005 Repair drainage systems in Skagway
Progress Date Progress Text
12-Jan-2009 Work completed except installation of five power panels. New culvert and conduit
installed on Susetts Creek. Nelson Creek and two other culverts completed.
Approval given to use 67444 for additional work to be completed.
Problem Date Problem Text
07-Oct-2008 Panels ordered over a year ago have not been received. Order Is being replaced.




Manager fiyjrxmiv 0.4 ?ﬁfganager F’FY §umma§ry Rep@ﬁj , 08/31/2009 04:09 PM

AKSAS: 67955 Fed Proj #.N/A Status: CONSTRUCTION Project 1D:48986

Name: SEA FY08 AIRPORTS DEFERRED Manager: FRANZEN, GARY R
MAINTENANCE : Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 325,000.00 128,366.76 3,335.47 1,200.00 195,433.24
Totals 325,000.00 128,366.76 3,33547 1,200.00 195,433.24
Scope Date Scope Text
26-Feb-2008 Perform deferred maintenance at the following airports:

Haines Airport (use LC 30254341) - pavement and drainage
Kake Airport (use L.C 30254641) - fence repair
Gustavus Airport (use LC 30255141) - runway crack seal

Progress Date Progress Text

12-Jan-2009 A portion of Haines drainage completed late fall 2008. Kake airport fence brush
cutting completed in April 2008. Gustavus airport crack seal partially completed
summer 2008.




Manager: fiy.jrxmiv 0.4 ?ﬁanager FEY ﬁummary ﬁep@r‘i : 08/31/2009 04:09 PM

AKSAS; 68222 Fed Proj #: ' Status: CONSTRUCTION Project 1D:49986
Name: JNU LEMON-ROAD EMERGENCY REPAIR Manager: FRANZEN, GARY R
Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 2,000.00 1,062.66 0.00 0.00 8937.34
Totals 2,000.00 1,062.66 .00 .00 937.34
Scope Date Scope Text
02-Jun-2008 M&O will replace approximately 100 Cy of pit run gravel adjacent to Lot 3 7-Mile
Subdivision USS 2476 to restore the right of way and correct a hazardous
condition for pedestrians caused by a vertical drop of 10 feet created by driveway
construction. The developer has failed to correct the problem.
Progress Date Progress Text
12-Jan-2009 Work Completed May 2008.




Manager. fiy.jrxmiv 0.4
AKSEAS: 68332

Fed Proj:#: 3-02-0200-066-2008

08/31/20605 04:65 PM

Project ID:50750

Manager FFY Summary Report
Status: CONSTRUCTION

Name: SEA REGION FFY08 AIRPORTS Manager: FRANZEN, GARY R
SURFACE MAINTENANCE Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 499,520.00 2,642.24 0.00 0.00 496,907.76
Totals 499,520.00 2,612.24 .00 .00 496,907.76
Scope Date Scope Text
04-Aug-2008 Pavement markings and repairs at the following Southeast airports: Gustavus,

Progress Date

Sitka, Yakutat, Haines, Klawock, and Skagway
Progress Text

12-Jan-2009

Pavement Markings to be completed in 2009 for Gustavus, Haines, Skagway and
2010 for Sitka, and Klawock. Gustavus Apron Repair to be completed in summer
2009. Yakutat runway pavement repair to be completed in 2009.




Manager_ffy jrxmi v 0.4 Manager FFY Summary Report 08/31/2009 04:09 PM

AKSAS: 68635 Fed Proj # N/A Status: CONSTRUGTION Project 1D:50948

Name; SEA REGION FY09 AIRPORTS Manager: FRANZEN, GARY R
DEFERRED MAINTENANCE - ‘Construction Manager: :

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 245,000.00 162,412.56 21,345.05 0.00 82,587.44
Totals 245,0600.00 162,412.56 21,345.05 .00 82,587.44
Scope Date Scope Text
27-Aug-2008 Yakutat Airport Signs/Wind Cone ($90,000) - 30093541

Sitka Airport Paint Markings ($75,000) - 30094241
Kake Airport Vegetation Management ($50,000) - 30094641
Wrangell Airport Beacon Electrical ($30,000) - 30096641

Progress Date Progress Text

12-Jan-2009 Yakutat supplemental wind cone and hold position signs to be completed in 2009.
Wrangell beacon electrical to be completed in 2009. Kake Airport vegitation
control to be completed in the spring of 2009. Sitka airport markings completed in
2008.




Manager_ffy jrxmiv 0.4 Manager FFY Si,émmaéry Report : 08/31/2009 04:09 PM

AKSAS: 68835 Eed Proj.#: NH-0003(672) Status: CONSTRUCTION Project 1D:52388

Name: SEAREGION FFY09 PAVEMENT Manager: FRANZEN, GARYR
REHABILITATION Construction Manager:

Remarks: ATP Type ATP DATE

PE through Final PSE 02/25/2009

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$§  Non-Par GF §
2 09-Feb-2009 15.0 0.0
4 07-Apr-2009 1,651.3 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 15,000.00 13,556.32 92.94 0.00 1,443.68
4 1,651,342.00 1,315,782.59 590,538.48 48,425.11 287,134.30
Totals 1,666,342.00 1,329,338.91 590,631.42 48,425.11 288,577.98
Scope Date Scope Text
09-Feb-2009 Rip and patch failed areas, e-chip, brush and ditching on Hydaburg Hwy MP 0-

14.05 and on Ketchikan South Point Higgins MP 0-1.3. Brush and ditch on
Ketchikan Pond Reef Road and Pond Reef Loop Road in preparation for FFY10
chip seal.




Name:

Manager_ffy jrxmiv 0.4

SEA REGION SCHOOL ZONE CROSSING
IMPROVEMENTS

Manager FFY Summary Report 08/31/2009 04:09 PM
AKSAS: 68879 Fed Proj #: MGS-0003(108)

Status: CONSTRUCTION mjecf 1D:40920
Manager: FRANZEN, GARY R
Construction Manager:

Remarks:

ATP Type ATP DATE
PE through Final PSE 08/08/2005
CA Construct 07/05/2007
CA Final PSE to Award 07/05/2007
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 94,770.52 0.00 0.00 5,229.48
4 1,063,798.00 91,093.25 2,079.32 159,576.30 813,128.45
Totals 1,163,798.00 185,863.77 2,079.32 159,576.30 818,357.93
Expiration Date
Contractor Award Date Award Amount or Calendar Days
NO CONTRACT AWARDED 05-Oct-2007 0
Scope Date Scope Text
28-Jul-2005 Evaluate, design, and enhance school zone crossing traffic devices to.meet new
requirements contained in the Alaska Traffic Manual.
Progress Date Progress Text
12-Jan-2009 Submitted specifications to procurement to gather bids for purchase. This
project's design is closed. The phase 2 needs to be closed out.
Problem Date Problem Text
27-Sep-2007 HQ recommended 1 submit PDA for Phase 4 funding for the entire project. There is

not enough funding so the PDA will sit at HQ until the funding issue is resolved.
HQ reinstated money. Prepared PDA for phase 4 funding. PDA stili at HQ as of
June 27, 2007 but HQ stated it will be sent to FHWA.

Environmental Information

Contact WHITE, BENJAMIN M Document Pce

Progress Date Environmental Progress Text

Expected:30-Apr-2006 Approved 25-Apr-2006

25-May-2006 PCE complete.
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Manager fiyjrxmiv.0.4 . Manager FFY Summary Report 08/31/200904:09 PM

AKSAS: 68899 Fed Proj # ACIM-NHS-00058(605) ' Status: CONSTRUCTION  Project 1D:46247
Name; FFY07 SEA NHS & NON-NHS PAVEMENT ‘ 'Manager: FRANZEN, GARY R
REFURBISHMENT Construction Manager: :
Remarks: ATP Type ATP DATE
PE through Final PSE 04/20/2007
CA Construct 05/21/2007

CA Final PSE to Award 05/21/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 -10.6 2 09-Jan-2008 -11.6 0.0
4 139.8 4 09-Jan-2008 153.7 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 8,461.57 8,461.57 0.00 0.00 0.00
4 1,189,320.00 1,096,055.19 0.00 27,898.74 65,366.07
Totals 1,197,781.57 1,104,516.76 .00 27,898.74 65,366.07
Scope Date Scope Text
23-Mar-2007 Klondike Hwy: Overlay areas with E-Chips, repair pavement depressions,

shoulder repair, ditch, and brush cut; Dyea Rd: Overlay with E-Chips, repair
pavement failures with B-chips, ditch, and brush cut; Sanatorium Rd: Reshape,
new base, and double chip seal; Halibut Pt Rd: Overlay areas with E-Chips, ditch,
and brush cut.

Progress Date Progress Text

12-Jan-2009 Skagway, Klondike, Dyea and Sanatorium Road chip seal completed in June 2007.
Halibut Point Road Chip Seal completed in July 2007. Project ready for closeout.

15




Manager_ffy jrxmi v 0.4 Manager FFY Summary Report 08/31/2009 04:09 PM

AKSAS: 68994 Fed Proj #: STP-0005(679) Status: CONSTRUCTION Project 1D; 52868
Name: SEAFFY09 NON-NHS PAVEMENT Manager: FRANZEN; GARY:R

MARKINGS ; Construction Manager: FRANZEN, GARY R
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 500,000.00 24.61 23.61 0.00 499,975.39
Totals 500,000.00 24.61 23.61 .00 499,975.39
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
ALASKA STRIPING & PAINTING 21-May-2009 824,000
Scope Date Scope Text
11-Mar-2009 Place painted traffic markings on state maintained roads in Gustavus, Prince of

Wales, Sitka, and Ketchikan. Includes providing all labor, paint, solvent,
equipment, traffic contro! devices, and incidental supplies required to place
painted traffic markings.

16




08/31/2009 04:09 PM

Manager_ffyjrxml v 0.4 Manager FFY Summary Report

AKSAS: 68019 Fed Proj #: CITY OF KETCHIKAN ~ Status: CONSTRUCTION Project ID:53529
Name: KTN FY10 CITY STREETS CHIPSEAL Manager: FRANZEN, GARY R ‘

Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 550,000.00 270,649.44 78,544.50 574.00 278,776.56

Totals 550,000.00 270,649.44 78,544.50 574.00 278,776.56

Scope Date Scope Text

28-Apr-2009 Chipseal city streets outlined in the Memorandum of Agreement with the city of

Ketchikan.

17
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Manager_ffy.jrxmiv 0.4 , manage}r FFY Saimmar’y'Qégﬁcﬁf 08/31/2009 04:09 PM

AKSAS: 69627 Fed Proj#: STP-000S(680) Status: CONSTRUCTEG& Project 1D:53231
Name:  FFY09 SEA REGION HIGHWAY SPECIAL Manager: FRANZEN, GARY R
PROJECTS ' Construction Manager:; '
Remarks: ATP Type ATP DATE
Construction 04/27/2009

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 08-Apr-2009 350.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 350,000.00 225,376.62 175,225.99 4,500.00 120,129.38
Totals 350,000.00 225,370.62 175,225.99 4,500.00 120,129.38
Scope Date Scope Text
08-Apr-2009 Cutting and removal of brush, trees, and other vegetation; re-establish ditch line to

original configuration to facilitate pavement drainage and avert premature
pavement failure. Asphalt crack seal roadway surfaces to retard future
deterioration. Project is located on muitiple full and short sections over noted
routes in Juneau, Haines, Wrangell, Petersburg and Prince of Wales Island,
Skagway, Sitka, and Ketchikan.
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Manager_ffy joxml v 0.4 Manager FFY Summary Report  08/31/2009 04:03 PH

AKSAS: 69036 Fed Proj#: Status: CGNSTRUCT?GN ~-Project 1D:52428
Name: SITKA CHIP SEAL LAKE STREET MOA , Manager: FRANZEN, GARY R

WITH CITY & BOROUGH OF SITKA Construction Manager; :
Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
4 11-Feb-2009 75.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 75,000.00 11,094.32 46.44 0.00 63,905.68
Totals 75,000.00 11,094.32 46.44 .00 63,905.68
Scope Date Scope Text
11-Feb-2009 Chip seal Lake Street. Memorandum of Agreement with the City and Borough of
Sitka.
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Manager ffy.jrxml v 0.4 Manager FFY Sggmma@ Report 08/31/2009 04:09 PM
AKSAS: 69063 Fed Proj #: NHS-000S(683) Status: CONSTRUCTION Project ID:53328
Name:  FFY09 SEA REGION SCENIC VIEW ' Manager: FRANZEN, GARY R
ENHANCEMENTS Construction Manager:
Remarks: ATP Type ATP DATE
Construction 04/30/2009

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 16-Apr-2009 201.2 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 201,183.00 78,581.55 32,337.21 0.00 122,601.45
Totals 201,183.00 78,581.55 32,337.21 .00 122,601.45
Scope Date Scope Text
16-Apr-2009 Cutting and removal of brush and trees by manual methods by the Youth Corps

under the Southeast Alaska Guidance Association (SAGA) agreement with
DOT&PF. Work will take place along short sections of various routes in Juneau,
Haines, Skagway, Ketchikan and Sitka.




Manager fiy.jrxmiv 0.4 Manager FFY Summary Report 08/31/2009 04:08 PM

AKSAS: 63072 Fed Proj #: EBL-000S(581) Status: CONSTRUCTION Project 1D:42586
Name: SEAREGION MILEPOST & DESTINATION Manager: FRANZEN, GARY R
SIGNS Construction Manager:
Remarks: ATP Type ATP DATE
CA Construct 06/01/2006

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 113,356.00 84,694.95 0.00 0.00 28,661.05

Totals 113,356.00 84,694.95 .00 .00 28,661.05

Scope Date Scope Text

02-May-2006 Upgrade or replace milepost markers and replace destination signs on multiple,
short sections of NHS routes in Juneau, Skagway, Sitka, Ketchikan, Wrangell, and
Petersburg.

Progress Date Progress Text

12-Jan-2009 Signs have been ordered and received work will be accomplished by force account
in 2008.

Problem Date Problem Text

12-Jan-2009 Some signs received are oversize. Procurement working on matter.
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Manager_ffy.jrxmi v 0.4 Manager FFY Summary Report 08/31/2009 04:03 PM
AKSAS: 69116 Fed Proj #: GENERAL FUNDS ~ Status: CONSTRUCTION Project 1D:53508
Name: SEAFFY09 HIGHWAYS DEFERRED ~Manager: FRANZEN, GARY R
MAINTENANCE Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 215,000.00 2,109.28 0.00 2,329.64 210,561.08
Totals 215,000.00 2,109.28 .00 2,329.64 210,561.08
Scope Date Scope Text
28-Apr-2009 Maintenance and repairs on Southeast Region Bridges as identified via bridge

inspections. Facilitate drainage on Juneau Egan Drive & Glacier Highway. Repair
sidewalk along Ketchikan South Tongass Avenue and replace sidewalk by EC
Phillips.




Manager ffy.jrxml v 0.4 ~ Manager FFY Summary Report 08/31/2009 04:09 PM

AKSAS: 69138 cFed Proj#: 3-02-0200-069-2000 Status: CONSTRUCTION Projéct iD:55090
Name: SEAREGION FFY 09 AIRPORTS Manager: ERANZEN GARY R

SURFACE MAINTENANCE Construction Manager: FRANZEN, GARY R
Remarks:

Obligations (amount in thousands of dollars)

Scope Date Scope Text

28-Aug-2009 Pavement markings and repairs.
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Manager ffyjrxml v 0.4 , Manager FFY Summary Report 08/31/2009 04:09 PM
AKSAG: 88358 _Fed Proj #: ~ Status: CONSTRUCTION : Project 1D:54780
Name: HYDER SALMON RIVER ROAD -~ ‘ ’ Manager: FRANZEN, GARY R
WASHOUT REPAIRS Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 150,000.00 4,463.60 0.00 0.00 145,536.40
Totals 150,000.00 4,463.60 .00 .00 145,536.40




Engineering Manager: Greg Patz

Project #

67753

67890

67954

68104

68569

68956

68971

68981

69162

69276

69282

Project Name

KTN Creek Bridge Repair
30134041

SGY Maintenance Station Land Acquisition
30253431

SEA Region FFY08 Snow Removal Equipment
30262842

HNS Klehini River Bridge Repair
30258541

SIT "No Name" Bridge Repairs
30086641

SEA Region Traffic Signal improvements
30142141

SEA FFYO7 Region Snow Removal Equipment
30143842

KTN North Tongass Emergency MP 5 Slide Repair

30102341

SEA FY06 Harbor Maintenance
30103341

SE M&O Salt Brine
30275541 SE JNU Salt Brine System
30276841 SE SIT Salt Brine System

SEA Region FFY09 Snow Removal Equipment
30275942
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Manager. fiy.jrxmiv 0.4
AKSAS: 67753 Fed Proj #: NIA
Name: KTN CREEK BRIDGE REPAIR

Manager FFY Summary Report

GaiS?iZGOQ 04:10 PN
Status: CONSTRUCTION: Project 1D:45286
Manager:k PATZ, GREGORY D

Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 8,600.00 8,600.00 0.00 0.00 0.00
Totals 8,600.00 8,600.00 .00 .00 .00
Scope Date Scope Text
21-Mar-2008 Remove 12 linear feet of sidewalk above void on Ketchikan Creek Bridge. Remove

Progress Date

rubble around conduit. After conduit is repaired, form void and fill with
approximately 8 cubic yards of controlled low strength material. After setup,
remove forming, and replace sidewalk.

Progress Text

26-Mar-2009

Project completed. Ready for closeout.
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Manager. fiy.irxmly 0.4 Manager FFY Summarv Report 08/31/2609 04:10 PW
AKSAS: 67890 Fed Proj #: Status: CONSTRUGTION Project 1D:24543
Name: SGY-MAINTENANCE STATION LAND Manager: PATZ, GREGORY. D
ACQUISITION ' Construction Manager: :
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

3 120,000.00 12,782.72 0.00 107,073.96 143.32
Totals 120,000.00 12,782.72 .00 107,073.96 143.32
Scope Date Scope Text
02-Sep-1999 Acquisition of land for Skagway maintenance station.
Progress Date Progress Text
26-Mar-2009 Funding not available in FY09.
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Manager_ffy.jrxmiv 0.4 Manager FEY Summary Report 08/31/2009 04:10 P

Y

AKSAS: 67954 Fed Proj#: Status: CONSTRUCTION Project 1D:50746

Name: SEA REGION FFY08 SNOW REMOVAL Manager. PATZ, GREGORY D
EQUIPMENT ; Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 1,429,761.00 1,231,511.76 1,181,419.57 2,318.82 195,930.42
Totals 1,429,761.00 1,231,511.76 1,181,419.57 2,318.82 195,930.42
Scope Date Scope Text
04-Aug-2008 Acquire snow removal equipment for the following:

Ketchikan Airport - Truck with plow & sander and Self-propelled runway broom
Yakutat Airport - Self-propelled snow blower




Manager ffy.jrxmiv 0.4 : Manager FFY Summary Report 08/31/2009 04:10 PM

AKSAS: 68104 Fed Proj #: N/A Status: CONSTRUCGTION Project ID:49350
Name: HNS KLEHINI'RIVER BRIDGE REPAIR Manager: PATZ, GREGORY D
Construction. Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 50,000.00 50,000.00 0.00 0.00 0.00
Totals 50,000.00 50,000.00 .00 .00 .00
Scope Date Scope Text
24-Mar-2008 Repair damage sustained to the bridge structure by repairing bent portals and
trusses. Damage was caused by a logging truck. It is anticipated that
approximately half of repair costs will be reimbursed by the driver's insurance
company.
Progress Date Progress Tex{
11-Jun-2008 Repairs completed in April 2008 by NR Bridge crew. Preparing final documents

and billing for insurance company.
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Manager {fy jrxmlv 0.4 Manager FFY Summary Report 08/31/2008 0
AKSAS: 68569 Fed Proj #: N/A Status: CONSTRUCTION Project 1D:50828

Name: SIT "NO NAME"” BRIDGE REPAIRS " Manager: PATZ, GREGORY D

Construction Manager:

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase = Programmed Expended Exp Last Month Encumbrance Balance
2 1,500.00 525.63 0.00 0.00 974.37
4 84,469.23 75,086.87 0.00 0.00 9,382.36
Totals 85,969.23 75,612.50 .00 .00 10,356.73
Scope Date Scope Text
22-Aug-2008 Repair failed support pillars and replace expansion joints on the bridge at Mile 6.5
of Halibut Point Road in Sitka.
Progress Date Progress Text
26-Mar-2009 Repair work compieted by NR Bridge crew November 08. Project ready for close
out.

Environmental Information

Contact SCHOLL, JAMES W Document Env Expected: Approved
Progress Date Environmental Progress Text
28-Nov-2008 ADF&G Fish permit issued 10/15/08. Conditional approval from SHPO - we need to

submit a final report by Nov 30. Work completed by M&O in Nov "08.
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AKSAS: 68956 Fed Proj#: Status: CONSTRUCTION Project 1D: 47507
Name: SEA REGION TRAFFIC SIGNAL Manager: PATZ, GREGORY D
IMPROVEMENTS Construction Manager:
Remarks:
Obligations {(amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 41,513.93 7,485.17 0.00 3,486.07
Totals 45,000.00 41,513.93 7,485.17 .00 3,486.07
Scope Date Scope Text
12-Aug-2007 Highway deferred maintenance funds for video traffic signal detectors, wireless or

Progress Date

high speed internet access to cabinets, and new traffic signal controllers.
Progress Text

26-Mar-2009

Video cameras installed at Loop & Valley Blvd. Monitoring/adjusting performance.
Additional parts on order.
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Manager fiy.jixmiv 04 i“g’iaﬁagg; FFY gummary Repgﬁ 08/31/2003 0410 PM
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AKSAS: 68571 Fed Proj#: 3&62=02ﬂ0ﬂ059-2007 Status: CONSTRUCTION CProject ID:47266
Name: SEAFFYOT VARIOUS AIRPORTS SNOW Manager: PATZ, GREGORY D

REMOVAL EQUIPMENT Construction Manager: ‘ ‘
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 1,211,502.10 1,055,031.61 0.00 0.00 156,470.49
Totals 1,211,502.10 1,055,031.61 .00 .00 156,470.49
Scope Date Scope Text
17-Jul-2007 Acquire snow removal equipment: Gustavus (loader); Petersburg (trap plow);

Ketchikan {plow truck with sander, towed broom}; and Sitka (towed broom)

Progress Date Progress Text
26-Mar-2009 Equipment procurement complete. Close out.
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Manager_ffy.jrxmiv 0.4 Manager FFY Summary Report 08/31/2009 04:10 PM
AKSAS: 68881 FedProj#: Status: CONSTRUCTION = Project 1D.:525608
Name: KETCHIKAN NORTH TONGASS MP 5 : Manager: PATZ, GREGORY D
SLIDE REPAIR ; ’Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date TotalPar$  Non-Par GF §
4 19-Feb-2009 0.0 50.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 50,000.00 48,094.66 180.94 0.00 1,905.34
Totals 50,000.00 48,094.66 180.94 00 1,905.34
Scope Date Scope Text
19-Feb-2009 Stablilize existing rock slide slope, remove material from roadslide, place barriers

along highhway, provide all required traffic control.




Manager fiyjixmi v-0.4
AKSAS: 69162 Fed Proj#: N/&
Name: SEAFY06 HARBOR MAINTENANCE Manager: PATZ, GREGORY.D

Construction Manager:

Manager FFY Summary Report 08/31/2008 04:
Status: CONSTRUCTION Project 1D:43686

Remarks: Construction Engineer - Greg Patz

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 258,054.03 220,014.97 0.00 0.00 38,039.06
Totals 258,054.03 220,014.97 .00 .00 38,039.06
Expiration Date
Contractor Award Date Award Amount or Calendar Days
TRUCANO CONSTRUCTION 24-Jan-2008 116,272
Progress Date Progress Text
14-Apr-2009 Final payment processed to Trucano Construction Co for completion of the

Gustavus Mooring Float portion of this project.




Manager_ffy.jrxmi v 0.4 Managér EEY Summary Report 08/31/2009 04:10 PM

AKSAS: 69276 Fed Proj #: 9999 Status: CONSTRUCTION Project ID:51809
Name: SE M&O SALT BRINE SYSTEM : Manager: PATZ, GREGORY D
Construction Manager: PATZ, GREGORY. D
Remarks:
Obligations (amount in thousands of doliars)
Estimate for Future Obligations
Phase Date Total Par$  Non-Par GF §
4 23-Jan-2009 0.0 120.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 120,000.00 0.00 0.00 98,112.00 21,888.00
Totals 120,000.00 .00 .00 98,112.00 21,888.00
Scope Date Scope Text
09-Dec-2008 Purchase and construct salt brine productions systems at Juneau and sitka

maintenance stations. Project includes purchase of self-contained brine making
machine, storage tanks and all required funding.




Manager fivdremiv .04 ;ﬁgﬂéaﬁgggg‘ g‘,;mma"’y Eegg*’% 08/31/2009 04:10 PM
AKSAS: 69282 Fed Proj #: Status: CONSTRUCTECN Project 1D:52148
Name: SEA REGION FFY09 SNOW REMOVAL Manager: PATZ, GREGORY D
EQUIPMENT Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Estimate for Future Obligations
Phase Date Total Par§  Non-Par GF §
4 04-Feb-2009 0.0 935.6
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 935,595.00 0.00 0.00 625,359.00 310,236.00
Totals 935,595.00 .00 .00 625,359.00 310,236.00
Scope Date Scope Text
22-Jan-2009 Acquire snow revoval equipment; Haines (rotary plow, towed broom. and

Sitka(mid sized truck).




69250

69252

69254

69258

69260

69262

69264

69266

69268

69270

69272

69279

YAK FY09 Sand & Chemical Building Boiler Burner & Day Tank
30272641

INU FY08 DOT&PF Complex Window Panel Replacement
30272941

KTN FY09 Court Office Building Fire Alarm Upgrades
30273141

KTN FY09 Court Office Building Interior Finish Repairs
30274041

PSG FY09 Scow Bay Shop Damaged Entry Cover Replacement
30274141

YAK FY09 Airfield Lighting Regulator & Electrical Room Roof
30274341

KTN FYO9 Maintenance Station Door Operator Replacement
30274641

KLW FY09 Maintenance Station Door Replacement
30274741

SGY FY09 Maintenance Station Potable Water System Repair
30274841

SEA FY09 Region-wide Lighting Upgrade
30274941

SEA FY09 Region-wide Oil/Water Separation, Maint, Upgrade & Rpr
30275041

YAK DY09 Maintenance Shop Roof Repair
30277341
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Engineering Manager: Larry White

Project #

67649
67677
67978
67994
68147
68206
68218
68360
68376

68508

68685
68807
68818
69244
69246

69248

Project Name

SEA FY05 Region-wide Vehicle Door Replacement
30103841

SEA Region FY99 Public Facilities Deferred Maintenance
30138741

SEA FY06 Region-wide Vehicle Hoist Replacement
30255841

SEA FY06 Region-wide Lighting Upgrade & Replacement
30256241

KTN Pioneer's Home Flat Roof Replacement
30137441

SIT Court and Office Building Boiler Repair
30137341

KTN Pioneer's Home Roof Replacement (RSA w/H&SS)
30899942

SIT Court & Office Building Underground Storage Tanks
30161141

HNS Maintenance Station Building Siding & Windows
30261641

SEA FYO9 Fuel Tank Replacement & SPCC Upgrades
30263741 - Gustavus

30264141 - Klawock

30264241 - Petersburg

30264341 - Skagway

30265041 - Sitka

INU Pioneer's Home Building Exterior Refurbishing
30296042

JNU SEA Regional Complex Boiler Replacement
30544641

JNU Pioneer's Home Roof Design and Replacement
30998142

SIT FYD9 Court & Office Building Fuel Pump Replacement
30271741

SEA FY09 Region-wide Electrical Survey
30271841

PSG FY09 Scow Bay Shop Overhead Door & Operator Replacement
30271941
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Manager FFY Summary Report 08/31/2009 04:11 PM

Manager fiyjrxmlv 0.4
Status: CONSTRUCTION Project 1D:40244

AKSAS: 67649 Fed Proj #:

Name: SEA FY05 REGION-WIDE VEHICLE E}QQR Manager: WHITE, LARRY.E
REPLACEMENT-DEF MINT Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 102,100.00 98,992.21 0.00 0.00 3,107.79
Totals 102,100.00 98,992.21 .00 .00 3,167.79
Scope Date Scope Text

22-Jul-2004 Replace vehicle doors in various buildings in Southeast Region.
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Manager_ffy.jrxml v 0.4 Manager FFY Summary Report 08/31/2009

AKSAS:67677 Fed Proj #: Status: CGNSTRUCTEGN Project 1D:18645

Name: SEAPUBLIC FACILITIES DEFERRED Manager: WHITE, LARRY E
MAINTENANCE FFY99 Construction Manager: WHITE, LARRY E

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 503,657.71 497,644.81 0.00 0.00 6,012.90
Totals 503,657.71 497,644.81 .00 .00 6,012.80
Scope Date Scope Text
25-Aug-1998 Juneau -

Alaska Office Buidling/Door Operator Replacement - $40,000

State Office Building/Additional Third Elevator (Phase i) - $385,000

State Office Building/Parking Structure Lighting - $40,000

Diamond Court House/Boiler Breaching Replacement - $25,000

Sitka -

Court and Office Municipal Building/Roof Membrane & Insulation Replacement -
$155,000
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Manager: fiy.jrxml v 0.4 Manager FFY Summary Report 08/31/2009 04:11 PM

AKSAS: 67978 Fed Proj #: Status: CONSTRUCTION - Project 1D:40901

Name:  SEA FY06 REGIONWIDE VEHICLE HOIST Manager: WHITE, LARRY E
REPLACEMENT ' Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 160,000.00 140,319.66 0.00 0.00 19,680.34
Totals 160,000.00 140,319.66 .00 .00 19,680.34
Scope Date Scope Text
25-Jul-2005 Replace vehicle hoists in Southeast region
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Manager_ffy joxmi v 0.4 Manager FFY Summary Report ~ 08/31/2008 04:11 PM
AKSAS: 67994 FedProj#: Status: CONSTRUCTION Project ID:40902

Name: SEA FY06 REGIONWIDE LIGHTING

UPGRADE & REPLACEMENT Construction Manager:

Manager; WHITE, LARRY E

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 62,403.49 60,600.18 0.00 0.00 1,803.31
Totals 62,403.49 60,600.18 00 .00 1,803.31
Scope Date Scope Text
25-Jul-2005 Replace and upgrade lighting in Southeast region
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Manager ffyjoxml v 0.4 Manager FFY Summary Report ' 08/31/2009 04:11 PM

AKSAS: 68147 Fed Proj #: Status: CONSTRUCTION it Project 1D:40484

Name: ' KTN PIONEER'S HOME FLAT ROOF Manager: WHITE, LARRY E
REPLACEMENT .Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 150,664.43 149,203.57 34.08 0.00 1,460.86
Totals 150,664.43 149,203.57 34.08 .00 1,460.86
Expiration Date
Contractor Award Date Award Amount or Calendar Days
UNIVERSAL ROOFING OF AK, INC. 02-Oct-2006 398,600
Scope Date Scope Text
30-Nov-2004 Replace flat roof on the pioneer's home in Ketchikan
Progress Date Progress Text
15-Aug-2006 Project advertising imminent.
Problem Date Problem Text
15-Aug-2006 Delayed due to design development complications.

43




08/31/2008 04111 PM

Manager_ffy.jrxmlv 0.4 Manager FFY Summary Report
AKSAS: 86206 - =Fed Proj #: Status: CONSTRUCTION Froject 1D:40483
Name: SIT.COURTAND OFFICE BUILDING : Manager: WHITE, LARRY-E
BOILER REPAEWREPLACEMENT Consfrucﬁgn Managey;
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 150,000.00 150,000.00 0.00 0.00 0.00
Totals 150,000.00 150,000.00 00 .00 .80
Scope Date Scope Text
30-Nov-2004 Repair/replace boiler in state court house and office building in Sitka
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Manager ffy.jrxmiv 0.4 Manager FFY Summary Rep@ﬁ , 08/31/2003 04:11 PM
AKSAS: 68218 Fed Proj #: Status: CONSTRUCTION Project 1D:44206
Name: KETCHIKAN PIONEER'S HOME ROOF Manager: WHITE, LARRY E

REPLACEMENT (RSA W/H&SS) Construction Manager:

Remarks: RSA FUNDING $400,000.00

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 355,000.00 354,276.33 1,084.69 0.00 723.67
Totals 355,000.00 354,276.33 1,084.69 .00 723.67
Scope Date Scope Text
29-Aug-2006 Replacement of the roof on Ketchikan Pioneer's Home
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Manager_ffyjoani v 0.4 Manager FFY Summary Report /2008 0
AKSAS: 68360 Fed Proj #: Status: CONSTRUCTION Project 1D:50350
Name: SIT COURT & OFFICE BUILDING Manager: WHITE, LARRY E
UNDERGROUND STORAGE TANK Construction Manager: -
REPLACE
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 75,000.00 75,000.00 41.60 0.00 0.00
Totals 75,000.00 75,000.00 41.60 .00 .00
Scope Date Scope Text
30-Jun-2008 Replace underground storage tank at the Sitka Court and Office Building
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Manager-fiv.jrxmi v-0.4 Manager FFY Summary Report 08/31/2009 04:11 PM

AKSAS: 68376 Fed Proj #: Status: CONSTRUCTION Project ID:50351

Name: HNS MAINTENANCE STATION SIBING & Manager: WHITE, LARRY E
WINDOWS REPLACEMENT Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 85,000.00 0.00 0.00 0.00 85,000.00
Totals 85,000.00 .00 .00 .00 85,000.00
Scope Date Scope Text
30-Jun-2008 Replace siding and windows on the Haines Maintenance Station building
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Manager ffy.jrxmlv 0.4 Manager FFY Summary Report 08/31/2009 04 i
AKSAS: 68508 Fed Proj #: ; Status: CONSTRUCTION Project 1D:50706
Name: SEAFY09 FUEL TANK REPLACEMENT Manager: WHITE, LARRY.E
AND SPCC UPDATE Construction Manager: :
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 185,000.00 0.00 0.00 0.00 185,000.00
Totals 185,000.00 .00 .00 .00 185,000.00
Scope Date Scope Text
30-Jul-2008 Replace fuel tanks and update Spill Prevention and Countermeasures Plan in the

following communities: Gustavus, Klawock, Petersburg, Skagway, and Sitka.
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Manager_ffy jrximi v 0.4 Manager FFY Summary Report 08/31/2009 04:11 PM
AKSAS: 68685 Fed Proi #: Siatus: CONSTRUCTEQN Project 1D:38672
Name: JNU PH BUILDING EXTERIOR ' Manager; WHITE, LARRY E
REFINISHING & DRAIN REPAIRS ~Construction Manage{;
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 30,000.00 29,903.75 0.00 0.00 96.25
4 428,950.00 424,065.65 0.00 0.00 4,884.35
Totals 458,950.00 453,969.40 00 .00 4,980.60
Estimated Advertising Date:  10/01/2003
Scope Date Scope Text
18-Mar-2003 Provide administrative services to advertise & oversee the design and

construction work to include repairs, cleaning, resurfacing & painting of Juneau
Pioneer's Home building exterior and to install an exterior foundation drain system
at designated foundation walls to include drain pipe and related materials.
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AKSAS: 68807 Fed Proj #: N/A Status: CO%\!STRUCT!ON - Project 1D:39782

MNamae: JNU SEA REGIONAL COMPLEX BOILER - Manager: WHITE, LARRY E
REPLACEMENT ; Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 100,000.00 10,157.93 0.00 4,041.25 85,800.82
Totals 100,000.00 10,157.93 00 4,041.25 85,800.82
Scope Date Scope Text
13-Aug-2003 Replace the boiler at DOT&PF 7-Mile regional complex.
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FY Summary Report 08/31/2009 04:11 PM
Status: CONSTRUCTION

Fed Proj #: Project ID:42106

Name: JNU PIONEER'S HOME ROOF DESIGN Manager: WHETE, LARRY E
AND REPLACEMENT Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 20,000.00 20,000.00 0.00 0.00 0.00

4 620,000.00 561,466.81 0.00 0.060 58,533.19
Totals 640,000.00 581,466.81 .00 .00 58,533.19
Scope Date Scope Text
25-Mar-2006 RSA with H&HS to design and replace Juneau Pioneer's Home roof during the

Progress Date

summer of 2006. Cost estimates were from roof analysis conducted by USKH
Architects in 2004
Progress Text

15-Aug-2006

Construction in progress. Consultant change order for special inspections
executed.




Manager ffy.jrxmiv 0.4 Manager FFEY Summg?‘y Report 08/31/2009 04:11 PM

AKSAS: 69244 Fed Proj #: NJA Status: CONSTRUCTION Project 1D:51148

Name:  SIT FY09 COURT & OFFICE BUILDING Manager: WHITE, LARRY E :
FUEL PUMP REPLACEMENT Construction Manager: '

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 12,200.00 2,384.03 0.00 0.00 9,815.97
Totals 12,200.00 2,384.03 .00 RilY 9,815.97
Scope Date Scope Text
16-Sep-2008 Replace fuel pump at the Sitka Court & Office Building




Manager fiy.jrxml v, 0.4 Manager EEY Summary Rep@r‘i 08/31/2009 04:11 BM

AKSAS: 68246 Fed Proj #: N/A Status: CONSTRUCTION Project.ID:51149
Name: SEA FY09 REGION-WIDE ELECTRICAL Manager: WHITE, LARRY E

SURVEY Construction.Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 0.00 0.00 0.00 45,000.00
Totals 45,000.00 .00 .00 .00 45,000.00
Scope Date Scope Text
16-Sep-2008 Electrical survey of buildings in Southeast Region
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AKSAS: 65248 Fed Proj #:N/A Status: CONSTRUCTEON 2 Project 1D:51150
Name: P5G FY09 SCOW BAY SHOP OVERHEAD Manager; WHITE, LARRY.E

DOOR & OPERATOR REPLACEMENT COhStYUCﬁOﬂ Manager; :
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 60,000.00 0.00 0.00 0.00 60,000.00
Totals 60,000.00 .00 .00 .00 60,000.00
Scope Date Scope Text
16-Sep-2008 Replace overhead door and operator at the Petersburg Scow Bay Maintenance
Shop




Manager_fy jrxmi v 0.4 Manager FFY Summary Report 08/31/2009 04:11 PM
AKSAS 69250 Fed Proj #: : Status: CONSTRUCTION Project 1D:51153
Name: " YAKFY09 SAND & CHEMICAL BLDG Manager: WHITE, LARRY E
BOILER BURNER AND DAY TANK . Construcﬁon Manager;
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 30,000.00 8,496.60 0.00 0.00 21,503.490
Totals 30,000.00 8,496.60 .00 .00 21,503.40
Scope Date Scope Text
16-Sep-2008 Install boiler burner and day tank in the Chemical & Storage Building at Yakutat
Airport




Manager flyjrxmiv 0.4 E‘v"’gaﬁagér FEY Sug“gmary Report 08/31/2009 04:11 PM
AKSAS: 69252 Fed Proj #: N/A Status: CONSTRUCTION Project ID:51154
Name: JNU FY(09 DOT&PF COMPLEX WINDOW Manager: WHITE, LARRY E
PANEL REPLACEMENT Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 225,000.00 6,108.78 ©0.00 0.00 218,891.22
Totals 225,000.00 6,108.78 .00 .00 218,891.22
Scope Date Scope Text
16-Sep-2008 Replace window panels at the DOT&PF Complex in Juneau




Manager fiy.jrxmiv 0.4 ?f\iiargaggg’ FEY Summary Rep@rﬁ 08/379/2008 0411
AKSAS: 69254 Fed Proj #: Status: CONSTRUCTION Project.1D:51155
Name: KTN FY(09 COURT OFFICE BUILDING Manager: WHITE, LARRY E
FIRE ALARM UPGRADES ~ Construction Manager: ' :
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 140,000.00 0.00 0.00 0.00 140,000.00
Totals 140,000.00 .00 .00 .00 140,000.00
Scope Date Scope Text
16-Sep-2008 Upgrade fire alarms in the Court Office Building in Ketchikan
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Manager_ffy.jxmiv 0.4 Manager FFY Summary Report 08/31/2000 04:11 PM
AKSAS: 638258 Fed Proj #: Status; CONSTRUCGTION Project ID:51158
Name: KTN FY06 COURT OFFICE BUILDING Manager: WHITE, LARRY.E
INTERIOR FINISH REPAIRS Construction Manager;
Remarks:
Obligations (amount in thousands of doilars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 70,000.00 2,610.93 0.00 0.00 67,389.07
Totals 70,000.00 2,610.93 .00 .00 67,389.07
Scope Date Scope Text
16-Sep-2008 Interior finish repairs at the Court House building in Ketchikan
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AKSAS: 69260 Fed Proj#:N/A - Status: CONSTRUCTION Project ID:51159

Name: PSG FY09 SCOW BAY SHOP DAMAGED Manager: WHITE, LARRY E :
ENTRY COVER REPLAQEMENT ‘ Constriction Mghager; ‘

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 7,000.00 0.00 0.00 0.00 7,000.00
Totals 7,000.00 .00 006 .00 7,0660.00
Scope Date Scope Text
16-Sep-2008 Replace damaged entry cover at the Scow Bay maintenance shop in Petersburg




Manager {fyjrxmlv U/+ f‘?aﬁager FEY gﬁ”‘i"“iary Report 08/31/2009 0
AKSAS: 69262 Fed Proj #: Status: CONSTRUCTION Project 1D:51160
Name: YAK FY09 AIRFIELD LIGHTING Manager: WHITE, LARRY E-
REGULATOR & ELECTRICAL ROOM Construction Manager: k
ROOF
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance
4 45,000.00 0.00 0.00 0.60
Totals 45,000.00 00 00 .00
Scope Date Scope Text
16-Sep-2008 Repair airfield lighting regulator and electrical room roof at Yakutat Airport
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Manager ffy.jrxmiv 0.4 Manager FFY Summary Report 08/31/2009 04:11 PM
AKSAS: 69264 Fed Proj #: NIA Status: . CONSTRUCTION Project iD:5’§16’E
Name: KIN FY09 MAINTENANCE STATION Manager; WHITE, LARRY E
DOOR OPERATOR REPLACEMENT ~ Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 30,000.00 0.00 0.00 0.00 30,600.00
Totals 30,000.00 RHY .00 .00 30,0060.00
Scope Date Scope Text
16-Sep-2008 Replacement of door operator at Ketchikan Maintenance Station
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Manager_ffy.jrxmiv 0.4 E‘y’éaﬁager FFY Summary Report 08/31/2009 04:11 PM
AKSAS: 63266 Fed Pfoj #; Status: CONSTRUCTION Project 1D:51162 k
Name: KLW FY09 MAINTENANCE STATION Manager; WHITE; LARRY E
DOOR REPLACEMENT Construction Manager:
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended

Exp Last Month Encumbrance Balance
4 20,000.00 0.00 0.00 0.00 20,000.00
Totals 20,000.00 .00 .00 .00 20,000.00
Scope Date Scope Text
16-Sep-2008 Replace door at maintenance station in Klawock
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AKSAS: 65268 Fed Proj #: NIA
SGY FY09 MAINTENANCE STATION

ey

Name:
POTABLE WATER SYSTEM REPAIR Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 25,000.00 0.00 0.00 0.00 25,000.00
Totals 25,000.00 .00 .00 .00 25,000.00
Scope Date Scope Text
16-Sep-2008 Repair potable water system at the maintenance station in Skagway
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Status; CONSTRUCTION Project-1D:51164
Manager: WHITE, LARRY E

Name: SEA FY08 REGION-WIDE LIGHTING
UPGRADE Construction Manager:
Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 100,000.00 35,802.58 2,596.49 0.00 64,197.42
Totals 100,000.00 35,802.58 2,596.49 .00 64,197 .42
Scope Date Scope Text
16-Sep-2008 Upgrade lighting in buildings throughout Southeast Alaska
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AKSAS: 69272 Fed Proj #: NIA Status: CONSTRUCTION Project ID:51165

Name: SEA FY09 REGION-WIDE OIL/WATER Manager: WHITE, LARRY E ‘
SEPARTATION MAINTENANCE ; Construction Manager:

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 125,000.00 0.00 0.00 0.00 125,000.00
Totals 125,000.00 .00 .00 .00 125,000.00
Scope Date Scope Text
16-Sep-2008 Maintenance, upgrade and repair of oil/water separators throughout Southeast
Alaska
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AKSAS: 89279 Fed Proj #: i Status: CONSTRUCTION Project 1D: 52830
Name: YAK FY09 MAINTENANCE SHOP ROOFE. - Manager: WHITE, LARRY E
' REPAIR Construction Manager: CAMPBELL, LYNETTER
Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 15,000.00 0.00 0.00 0.00 15,000.00
Totals 15,000.00 .00 .00 .00 15,000.00
Scope Date Scope Text
09-Mar-2009 Repair hole in roof of the Yakutat maintenance shop.
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